
         

AMG WORK PLAN 
 
COMPANY SUBMITTING FORM: _ABC Construction, Inc._____________________________________________________ 
JOB NUMBER: _112877_____________, CONTROL SECTION: _47064______________ 
PROJECT LOCATION: I‐96 and US‐23 Interchange___________________________________________________________ 
 
ITEMS OF WORK 

IDENTIFY THE ITEMS OF WORK COVERED IN SUBSECTION 824.03.C AND 824.03.D OF THE STANDARD 
SPECIFICATIONS FOR CONSTRUCTION.  SPECIFY THE LOCATIONS WHERE EACH AMG PROCEDURE WILL BE EMPLOYED 
AND SUMMARIZE THE PROPOSED AMG PROCEDURE(S) THAT WILL BE UTILIZED TO COVER EACH ITEM OF WORK.  
ALSO, IDENTIFY THE ANTICIPATED ACCURACY OF EACH OPERATION. 

‐ Clearing Stakes – A bulldozer fitted with GPS will be used to clear the brush from the side slopes of the 
roadway.  This equipment will be able to achieve a positional tolerance within 1’.  This will be employed in any 
areas that require clearing from the POB to POE of the project. 

‐ Slope Stakes– A bulldozer fitted with GPS will be used to grade the slopes and the ditch areas of the roadway.  
This equipment will be able to achieve a positional tolerance within 0.10’.  This procedure will be employed for 
all slope grading from station 124+00 to 295+50 except for the 500’ section obstructed by the overpass at 
132+00 to 137+00.  Conventional stakeout will be required in this area. 

‐ Subgrade Stakes and Undercut Stakes – A bulldozer and wheeled grader fitted with GPS will be used to grade 
the roadway to clay grade.  Then the same equipment will be used to place the stone.  This equipment will be 
able to achieve a positional tolerance within 0.08’.  After the stone is placed and rough graded a trimming 
machine will be used to trim the stone to the final grade.  This equipment is guided by total stations and is 
capable of achieving a positional tolerance within 0.02’.  This procedure will be employed from the POB to POE 
on both bounds.  Additional control will be required to support this operation – see “Control.” 

‐ Pavement Stakes – A GOAMCO concrete paving machine will be used to place the concrete on the project.  
This equipment is guided by total stations and is capable of achieving a positional tolerance within 0.02’.  This 
will be employed from POB to POE on both bounds.  Additional control will be required to support this 
operation – see “Control.” 

 

 
EXPERIENCE 

PROVIDE A BRIEF SUMMARY OF YOUR PAST EXPERIENCE WITH AMG OPERATIONS. LIST SPECIFIC PROJECTS IF 
APPLICABLE. 

ABC Construction, Inc. has been using AMG equipment for the past 7 years on various projects throughout the state of 
Michigan.  Most recently ABC utilized AMG operations to reconstruct 8 miles of I‐94, from North County Road 365 east 
to the interchange at M‐40 and I‐94 near Paw Paw, MI.   
 

 
EQUIPMENT 

PROVIDE A DESCRIPTION OF AMG EQUIPMENT AND SUMMARIZE ASSOCIATED EQUIPMENT CALIBRATION 
PROCEDURES AND FREQUENCIES OF CALIBRATION. 

ABC Construction, Inc. will utilize Trimble GC900 GPS to guide bulldozers and wheeled graders.  A site calibration is 
performed prior to the start of the project and the calibration is loaded into the machines.  Daily checks are made 
between the cutting surfaces of the AMG equipment and an independent GPS rover.  AMG equipment is constantly 
monitored and adjusted for common wear and hydraulic performance.   
 
ABC Construction, Inc. will use 6 Trimble robotic total stations to guide the trimming machine and GOMACO Concrete 
paver.  The total stations used to guide this AMG equipment are sent in for cleaning and calibrating every year.  Also a 
check and adjust program is performed on each total station once a month to ensure proper function.  AMG 
equipment is calibrated throughout the project utilizing the machine reference points. 
 



         

 
CONTROL 

PROVIDE A DESCRIPTION OF THE CONTROL NECESSARY TO SUPPORT THE PROPOSED AMG OPERATION(S) 

ABC Construction, Inc. will utilize the existing project control for GPS AMG operations to localize to the site.  During 
the project, additional AMG control will be set to guide the trimmer and paver.  This control will be set at a spacing of 
500’ and will be set in an alternating pattern throughout the project.  The vertical accuracy will be within 0.02’ and 
accomplished by differential leveling procedures. 
 

 
CONTRACTOR QUALITY CONTROL 

PROVIDE A DESCRIPTION OF THE QUALITY CONTROL THAT WILL BE UTILIZED ON THIS PROJECT PER SUBSECTION 824 
OF THE STANDARD SPECIFICATIONS FOR CONSTRUCTION AND THE SPECIAL PROVISION FOR AUTOMATED MACHINE 
GUIDANCE. 

ABC Construction, Inc. will utilize the following quality control processes, procedures and efforts: 
‐ TBA 
‐ TBA 
‐ TBA 

 
 

 
 
Primary AMG Contact: 

NAME  PHONE  E‐MAIL 

Bob Smith  555‐555‐5555  SmithB@ABCConstruction.com 

 
 
 
 
Submitted: _Bob Smith_______________________________________________   Date: _7‐1‐2015_______ 


