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ROR – Region Office Review 

COR – Central Office Review 

 

All requests (Department, Local Agency, or Contractor) 

to deviate from the time frames required for a ROR 

review must be approved by the Region Engineer. 

 

All requests (Department, Local Agency, Contractor) to 

deviate from the time frames required for a COR must 

be approved by the Bureau Director of Field Services. 

 

All claim packages (binders) for any claim level are to be 

of the following format: 

  a. Contractor position and documentation  

  b. Engineer position and documentation  

  c. ROR decision letter and documentation (COR)  

 

All review meetings (ROR and COR) should follow the 

following presentation format: 

a. Contractor Presentation  

b. Engineer (ROR)/Region (COR) Presentation  

c. Contractor Rebuttal  

d. Engineer (ROR)/Region (COR) Rebuttal  

e. Contractor Closing Statement 

 

 

 

Link to Construction Manual 

 

 
 

 

https://mdotwiki.state.mi.us/construction/index.php/104_-_Control_of_Work#Claims_Process_Flowchart

