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Dispute Review Board Membership:   
The DRB will consist of the following three members: 
 
1. One member selected by the Engineer and 

approved by the Contractor, 
2. One member selected by the Contractor and 

approved by the Engineer, and 
3. The first two members will mutually select and 

agree upon the third member who will act as the 
chairperson for all DRB activities. 

 
DRB panel members are to be nominated 
immediately after project award.  All parties must 
review and approve DRB panel members and the 
DRB panel chair prior to the preconstruction meeting 
and before work operations start. 
 
Notes:  
The Engineer will record all dates of the DRB process 
in the claims tracking database (CTD). The RCE and 
CFS Construction Contract Engineer are to be invited 
to all DRB hearings 
 
The DRB decision is solely for merit of the claim or 
dispute.  Either party may request the DRB panel 
provide a non-binding recommendation on financial 
compensation.  Any financial compensation 
recommendation must still be negotiated between the 
Engineer and Contractor and obtain appropriate 
approvals, including the FHWA, per the most current 
contract modification process and the MDOT/FHWA 
Stewardship Agreement.   
 
The FHWA Area Engineer is to be informed by the 
Engineer of all DRB submittals, meetings, hearings, 
and appeals related to DRB issues on Projects of 
Division Interest (PoDI) and Projects of Corporate 
Interest (PoCI). DRB issues are to be discussed with 
the FHWA Area Engineer by the Engineer in the 
same manner as contractor claims. 
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