

Progress Clause Template User Instructions:
- Modify, incorporate, or delete all light blue text to be project specific.
- Modify all highlighted text to be project specific.
- Once complete; delete all red font text and lines; remove all highlighting; ensure all text is black; Accept All Changes; and delete all comments and instructions in order to provide a clean document for submittal.

	1 of 2	Contract ID: XXXXX-XXXXXX
PROGRESS CLAUSE:  Submit a Progress / Critical Path Method (CPM) Schedule.  The Engineer for this project is as follows:	Comment by MDOT-CFS: Contract ID (in header above) is the lowest Job Number and associated Control Section. Do not include phase letters (A). 

Engineer Name, P.E.
Owner/Agency
Mailing Address
City, State Zip Code
Office Phone Number
Email Address 

After award, start work on the date approved by the Engineer, which must be no earlier than Month, Day, Year.  In no case may any work be commenced prior to award by the Department.	Comment by MDOT-CFS: Contract award may not occur for up to 60 days after letting date, especially with Unbalanced Bid Review. The SP for Expedited Execution and Award of Contract does not guarantee improvement on the 60 days. The actual start of construction may be pushed back further due to required submittals and reviews (Schedule, Traffic Control Plan, etc.). Ensure that the start date and subsequent progress clause dates are reasonable, especially considering typical long-lead items such as beams, mast arms, etc. Additional guidance can be found in the Construction Manual. 

It is recommended to use the  MDOT Contract Time Determination Tool and follow the MDOT Guide for Contract Time Determination Procedures found here, to assist in setting contract dates.  

Make sure contract dates include any clearing, environmental, endangered animal issues, and other time restrictions. Consider any landscaping requirements, seasonal limitations, and delayed final acceptance items i.e. Watering and Cultivating, Concrete Surface Coating, High-Tension Cable Barrier (12+ month delayed final acceptance). Depending upon project completion and open to traffic dates, consider whether permanent pavement markings can be reasonably completed given seasonal and temperature restrictions.
-------------------------------------------------------------------------------------------------------------------------------
Work/Calendar days language:

The entire project must be completed within XX work / calendar days.  Work / Calendar days will be charged on the date work starts, or on the date designated as the starting date in the Progress Schedule whichever occurs earlier.

Calendar date language; only use applicable examples; avoid repetition of dates:

All contract work for Stage # must be complete and the road/bridge fully open to traffic by the interim completion date of Month, Day, Year.	Comment by MDOT-CFS: “by” is inclusive of the date and equal to “on or before”

The project must be completely open to traffic by the open to traffic date of Month, Day, Year.

All contract work, except for XXXX, must be complete by the interim completion date of Month, Day, Year.  XXXX must be complete by the interim completion date of Month, Day, Year.	Comment by MDOT-CFS: Could be a specific Stage of work or specific item like Turf Establishment, Surface Coating, Watering & Cultivating, etc.

The entire project must be completed by the final completion date of Month, Day, Year.
[bookmark: _Hlk8290118]-------------------------------------------------------------------------------------------------------------------------------

[bookmark: _Hlk531081422]This is an expedited project.  The Contractor is responsible to provide sufficient resources and adjust work schedules to complete work within the contract time.

Failure by the Contractor to meet interim completion, open to traffic, and/or final completion dates will result in the assessment of liquidated damages in accordance with subsections 108.10.C.1 and 108.10.C.2 of the Standard Specifications for Construction and the Special Provision for Liquidated Damages for Other Department Costs for Contract Identification XXXXX-XXXXXX.  Liquidated damages will be assessed separately and simultaneously for failure to meet interim completion, open to traffic, and/or final completion dates.  Liquidated damages will continue to be assessed for each calendar day that the work associated with the interim completion, open to traffic, and/or final completion dates remains incomplete, even if these days extend into or beyond seasonal suspension, unless approved otherwise by the Engineer.

Unless specific pay items are provided in the contract any extra costs incurred by the Contractor due to cold-weather protection and winter grading will not be paid for separately but will be included in the payment of other pay items in the contract.

After award and prior to the start of work, the Contractor must attend a preconstruction meeting with the Engineer.  The Engineer will determine the day, time and place for the preconstruction meeting.  The meeting will be conducted after project award and may be rescheduled if there are delays in the award of the project.  The named subcontractor(s) for, Designated and/or Specialty Items, as shown in the proposal, is(are) recommended to be at the preconstruction meeting if such items materially affect the work schedule.

The Contractor may be required to meet with Department representatives for a post-construction review meeting, as directed by the Engineer.  The Engineer will schedule the meeting.





