Progress Clause Template User Instructions:
- Delete all red font text after review.
- Delete all right margin comments after review.
- Modify, incorporate, or delete all light blue text to be project specific.
- Modify, incorporate, or delete all highlighted text to be project specific.
- Remove all highlighting when complete.
Contract ID: XXXXX-XXXXXX

PROGRESS CLAUSE:  Submit a Progress / Critical Path Method (CPM) Schedule.  The Engineer for this project is as follows:  	Comment by MDOT-CFS: Contract ID (in header above) is the lowest Job Number and associated Control Section. Do not include phase letters (A). 

Engineer Name, P.E.
Owner/Agency
Mailing Address
City, State Zip Code
Office Phone Number
Email Address 

After receiving Notice of Award, start work on the date approved by the Engineer, which date must be no earlier than Month, Day, Year.  In no case, may any work be commenced prior to receipt of formal notice of award by the Department.	Comment by MDOT-CFS: Make sure to address any tree removal, bat, or other endangered animal issues and time restrictions related to the start date.	Comment by MDOT-CFS: Consider that contract award may not occur for up to 49 days after letting date. The actual start of construction may be pushed back further due to required submittals and/or reviews (Schedule, Traffic Control Plan, etc.) Note: The SP for Expedited Execution and Award of Contract does not guarantee any improvement on the 49-day letting to award scenario.	Comment by MDOT-CFS: Make sure the work days include any landscaping requirements, seasonal limitations, and/or delayed final acceptance items. For example:
Watering and Cultivating
Concrete Surface Coating
High-Tension Cable Barrier -12+ month delayed final acceptance with FUSP 12SP807(F)	Comment by MDOT-CFS: Consider long-lead procurement items such as beams, mast arms, etc. Additional guidance can be found in the Construction Manual: 102.02 Contents of Proposal - Progress Clause

This section is for work day or calendar day projects and must be deleted for other projects.

The entire project must be completed in XX work days / calendar days.  Work / Calendar days will be charged on the date work starts, or on the date designated as the starting date in the Progress Schedule whichever occurs earlier.
[bookmark: _GoBack]
This section is for calendar date projects and must be deleted for other projects.

All contract work for Stage X must be complete and the road/bridge fully open to traffic no later than the interim completion date of Month, Day, Year.	Comment by MDOT-CFS: Use Arabic numerals and alphabet letters, as necessary, for stage designations. For example, Stage 2, Stage 1A, Stage 3B… 

All contract work for Stage X must be complete and the road/bridge fully open to traffic no later than the interim completion date of Month, Day, Year.

All contract work, except for XXXX, must be complete on or before the interim completion date of Month, Day, Year.

The project must be completely open to traffic on or before the open to traffic date of Month, Day, Year.

The entire project must be completed on or before the final completion date of Month, Day, Year.

The final completion date for this project is Month, Day, Year this date is to accommodate an establishment period for turf establishment.  All contract work except turf establishment must be completed in its entirety, by the interim completion date of Month, Day, Year.  Turf establishment must be placed by the interim completion date of Month, Day, Year.  The contractor has until the interim completion date of Month, Day, Year to meet the specifications associated with turf establishment. 


[bookmark: _Hlk531081422]This is an expedited project based on a 6 / 7 work day week.  The Contractor is responsible to provide sufficient resources and adjust work schedules to complete work within the contract time.	Comment by MDOT-CFS: For expedited projects, select and review the anticipated work day week (6 day or 7 day) used to determine and/or meet contract completion dates.

Failure by the Contractor to meet interim completion, open to traffic, and/or final completion dates will result in the assessment of liquidated damages in accordance with subsections 108.10.C.1 and 108.10.C.2 of the Standard Specifications for Construction and the Special Provision for Liquidated Damages for Other Department Costs for Job Number XXXXXX.  Liquidated damages will be assessed separately and simultaneously for failure to meet interim completion, open to traffic, and/or final completion dates.  Liquidated damages will continue to be assessed for each calendar day that the work associated with the interim completion, open to traffic, and/or final completion dates remains incomplete, even if these days extend into or beyond seasonal suspension, unless approved otherwise by the Engineer.

Unless specific pay items are provided in the contract any extra costs incurred by the Contractor due to cold-weather protection and winter grading will not be paid for separately, but will be included in the payment of other pay items in the contract.

After award and prior to the start of work, the Contractor must attend a preconstruction meeting with the Engineer.  The Engineer will determine the day, time and place for the preconstruction meeting.  The meeting will be conducted after project award and may be rescheduled if there are delays in the award of the project.

The named subcontractor(s) for, Designated and/or Specialty Items, as shown in the proposal, is(are) recommended to be at the preconstruction meeting if such items materially affect the work schedule.

General topics that will affect scheduling can placed here including the reference to the specific contract document.	Comment by MDOT-CFS: This may include references to night work, weekend work, etc., and the documents that contain those specifics, like the maintaining traffic special provision.

Lane rentals assessments will be applied per the Special Provision for __________.

The Contractor must comply with all local ordinances (noise, etc.) as described in the Special Provision for __________.	Comment by MDOT-CFS: Information regarding noise and other local ordinances are to be placed in the Special Provision for Maintaining Traffic and the correct SP title placed here.

The Contractor may be required to meet with Department representatives for a post-construction review meeting, as directed by the Engineer.  The Engineer will schedule the meeting.

Failure on the part of the Contractor to carry out the provisions of this Progress Clause may be considered sufficient cause to prevent bidding future projects.
