Progress Clause Template User Instructions:
- Delete all red font text after reading.
- Delete all right margin comments after reading.
- Delete all light blue text if not applicable.
- Modify, incorporate, or delete all highlighted text to be project specific.
- Remove all highlighting when complete.
Contract ID XXXXX-XXXXXX

PROGRESS CLAUSE:  Submit a complete, detailed and signed MDOT Form 1130, Progress Schedule, to the Engineer within 7 calendar days after award.  The Engineer for this project is as follows:  	Comment by Gutting, Jason (MDOT): No phase letters in the contract ID in the header.

Engineer Name, P.E.
Owner/Agency
Mailing Address
City, State  Zip Code
Office Phone Number
Email Address 

The progress schedule submittal must include, as a minimum, the controlling work items for the completion of the project and the planned dates or work days that the work items will be the controlling operations.  All contract dates including open to traffic, project completion, interim project completion and any other controlling dates in the contract must be included in the progress schedule.

After receiving Notice of Award, start work on the date approved by the Engineer, which date must be no earlier than Month, Day, Year.  In no case, may any work be commenced prior to receipt of formal notice of award by the Department.	Comment by Gutting, Jason (MDOT): Make sure to address any tree removal, bat, or other endangered animal issues and time restrictions related to the start date.

This section is for work day or calendar day projects and must be deleted for other projects.	Comment by Gutting, Jason (MDOT): Make sure the work days include any landscaping requirements, seasonal limitations, and/or delayed final acceptance items. For example:
Watering and Cultivating
Concrete Surface Coating
High-Tension Cable Barrier -12+ month delayed final acceptance with FUSP 12SP807(F)

The entire project must be completed in XX work days / calendar days.  Work / Calendar days will be charged on the date work starts, or on the date designated as the starting date in the Progress Schedule whichever occurs earlier.

This section is for calendar date projects and must be deleted for other projects.

All contract work for Stage X must be complete and the road/bridge fully open to traffic no later than the interim project completion date of Month, Day, Year.

All contract work for Stage X must be complete and the road/bridge fully open to traffic no later than the interim project completion date of Month, Day, Year.

All contract work, except for XXXX, must be complete on or before the interim project completion date of Month, Day, Year.

The project must be completely open to traffic on or before Month, Day, Year.


The entire project must be completed on or before the final project completion date of Month, Day, Year.	Comment by Jason Gutting: Make sure the work days include any landscaping requirements, seasonal limitations, and/or delayed final acceptance items. For example:
Watering and Cultivating
Concrete Surface Coating
High-Tension Cable Barrier -12+ month delayed final acceptance with FUSP 12SP807(F)

The project completion date for this project is Month, Day, Year this date is to accommodate an establishment period for turf establishment.  All contract work except turf establishment must be completed in its entirety, by Month, Day, Year.  Turf establishment must be placed by Month, Day, Year.  The contractor has until Month, Day, Year to meet the specifications associated with turf establishment.  Failure to complete all contract work, except turf establishment, by Month, Day, Year will result in the Contractor being assessed liquidated damages in accordance with subsection 108.10.C.1 of the Standard Specifications for Construction.  

This section is for expedited projects and must be deleted for other projects.

This project is on an expedited schedule based on a 6 day or 7 day work week.  The Contractor is expected to mobilize sufficient labor resources and equipment and to work the required overtime to maintain the expedited schedule.

Failure by the Contractor to meet interim, final and/or any open to traffic and stage completion dates will result in the assessment of liquidated damages in accordance with subsections 108.10.C.1 and 108.10.C.2 of the Standard Specifications for Construction and the Special Provision for Liquidated Damages for Other Department Costs for Job Number XXXXXX.  Liquidated damages will be assessed separately, simultaneously, and concurrently for failure to meet interim, final, and any stage completion dates.  Liquidated damages will continue to be assessed for each calendar day that the work associated with the interim, final and/or any stage completion dates remains incomplete, even if these days extend into or beyond the normal seasonal suspension period as specified in the Standard Specifications for Construction, unless approved otherwise by the Engineer.

Unless specific pay items are provided in the contract any extra costs incurred by the Contractor due to cold-weather protection, winter grading, sufficient manpower and equipment necessary to maintain the expedited schedule, and/or meet the final completion date, and any overtime will not be paid for separately, but will be included in payment of other contract items.

After award and prior to the start of work, the Contractor must attend a preconstruction meeting with the Engineer.  The Engineer will determine the day, time and place for the preconstruction meeting.  The meeting will be conducted after project award and may be rescheduled if there are delays in the award of the project.

The named subcontractor(s) for, Designated and/or Specialty Items, as shown in the proposal, is recommended to be at the preconstruction meeting if such items materially affect the work schedule.

General topics that will affect scheduling can placed here including the reference to the specific contract document.	Comment by Gutting, Jason (MDOT): This may include references to night work, weekend work, etc., and the documents that contain those specifics, like the maintaining traffic special provision.

Lane rentals assessments will be applied per the Special Provision for __________.

The Contractor must comply with all local ordinances (noise, etc.) as described in the Special Provision for __________.	Comment by Gutting, Jason (MDOT): Information regarding noise and other local ordinances are to be placed in the Special Provision for Maintaining Traffic and the correct SP title placed here.

[bookmark: _GoBack]The Contractor is required to submit a critical path method network schedule per the Special Provision for Critical Path Method Schedule.  

The Contractor may be required to meet with Department representatives for a post-construction review meeting, as directed by the Engineer.  The Engineer will schedule the meeting.

Failure on the part of the Contractor to carry out the provisions of this Progress Clause may be considered sufficient cause to prevent bidding future projects.
